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MISSISSIPPI’S FEMA Risk MAP & FLOOD MAPPING
PROGRAM STATUS - QUARTERLY UPDATE

To provide information to Mississippi county, local community officials and other potential stakeholders on the
status of ongoing FEMA Risk MAP & Flood Mapping Program projects, the Mississippi Department of
Environmental Quality — Office of Geology is providing this quarterly update. The counties shown in various
colors on the map of Mississippi to the right, have current active flood mapping studies. The different colors
indicate the phase of study a county is in according to the color-coded legend below. The counties in the
Review, Compliance or Effective phases have new preliminary Flood Insurance Rate Maps (FIRMs) which have
been posted for review on the MDEQ Flood Mapping website at the following link:
http://geology.deq.ms.gov/floodmaps/Projects/Risk MAP/

The following table shows HUC_8 Basins, study status, and dates of important meetings, events and milestones
for ongoing Mississippi projects for different counties. For additional information or resources concerning
FEMA National Flood Insurance Program Flood Hazard Mapping, go to the following link:
https://www.fema.gov/national-flood-insurance-program-flood-hazard-mapping

For information on Floodplain Management in Mississippi, go to the Mississippi Emergency Management
Agency’s (MEMA) following link: http://www.msema.org/floodplain-management/

To view FEMA'’s effective National Flood Hazard Layer (NFHL) Viewer and to print a NFHL FIRMette or Full
Flood Insurance Rate Map (FIRM) go to FEMA’s National Flood Hazard Layer (NFHL) website at:
https://www.fema.gov/national-flood-hazard-layer-nfhl

Stephen Champlin, RPG

MS CTP Mapping Project Manager

MS Department of Environmental Quality
schamplin@mdeq.ms.gov
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PRELIMINARY

FLOOD RISK | PRELIMINARY DFIRM
FLOOD RISK LETTER OF FINAL | RESILIENCE
DISCOVERY REVIEW FIRM COMMUNITY APPEAL START APPEALEND EFFECTIVE
COUNTY HUC_8 BASIN OPENHOUSE DETERMINATION | MEETING
- MEETING DATE | MEETING DELIVERY |COORDINATION DATE DATE DATE
DATE (LFD) DATE DATE
DATE DATE (PDCC)
MEETING DATE
PROJECT PHASES DISCOVERY __|ENGINEERING/MAPPING |REVIEW & APPEALS |compuance  |EFFECTIVE]
Harrison, Jackson MS Coastal 6/14/2012 9/16/2015 2/29/2016 4/12/2016 4/12/2016 9/30/2016 1/3/2017 6/21/2017 7/11/2018 |12/21/2017
MS Coastal & Lower
Hancock pearl River 6/14/2012 9/16/2015 2/29/2016 4/13/2016 4/13/2016 9/30/2016 1/3/2017 3/27/2019 4/18/2019 | 9/27/2019
MS Coastal & Lower 11/7/2019
Pearl River i 2/7/2012 9/16/2015 2/29/2016 4/13/2016 4/13/2016 9/20/2018 12/18/2018 3/27/2019 17/ . 9/27/2019
Pearl River Poplarville
. . 11/7/2019
Lamar, Marion, Walthall |Lower Pearl River 2/27/2012 9/17/2015 3/28/2016 7/29/2016 7/29/2016 9/20/2018 12/18/2018 4/18/2019 Poplarville 10/18/2019
Rankin, Scott, Smith | Middle Pearl-Stron 6/26/2012 | 1/9/2017 | 2/9/2018 4/10/2018 4/10/2018 8/8/2019 Postponed
’ ’ & 11/6/2019 COVID-19
Claib , Hinds, Middle Pearl St 6/26/2012 & 4/12/2018 4/12/2018 Post d
aiborne, Hinds iddle Pearl Strong | 6/26/ 10/20/2016 |  2/9/2018 /12/ /12/ 8/8/2019 11/6/2019 ostpone
Madison & Lower Big Black 12/13/2012 4/26/2018 4/26/2018 COVID-19
1/23/2014 7/28/2014, 2/15/2017 2/15/2017,
Itawamba, Monroe Tenn-Tom LAMP 123/ ! /28 " | 10/14/2016 /15/ ! /15/ 8/23/2017 11/20/2017 8/15/2018 NA 2/15/2019
6/12/2014 8/11/2014 2/16/2017 2/16/2017
Benton, Coahoma, Marks 2/7/2019 | Marks 2/7/2019 Postponed
Desoto, Marshall, Coldwater Basin 3/26/2014 9/6/2018 | 11/14/2018 Holly Springs Holly Springs 10/9/2019 1/7/2020 COVpID 19
Quitman, Tate, Tunica 1/30/2019 1/30/2019
Panola Co. Panola Co.
Batesville 10/11/2019 1/9/2020
Panola, Tallahatchie, Tallahatchie Basin 2/20/2014 12/5/2018 | 2/13/2019 Batesville 3/18/2019 Tallahatchie Co. |Tallahatchie Co. Postponed
Yalobusha 3/18/2019 Charleston 10/10/2019 1/8/2019 COVID-19
3/19/2019 Yalobusha Co. | Yalobusha Co.
10/10/2019 1/8/2019
Bolivar, Coahoma, Indianola Indianola
Humpbhreys, Sharkey, . . 1/16/2019 1/16/2019 Postponed
Big Sunfl B 7/9/2013 7/12/2018 | 11/14/2018 10/7/2019 1/7/2020
Sunflower,Tallahatchie, g SuntiowerBasin 19/ 112/ 114/ Clarksdale Clarksdale /7] 17/ COVID-19
Washington 1/17/2019 1/17/2019
Laurel Laurel
Jasper, Jones, Wayne, 3/20/2019 8/19/2019  |Laurel 8/19/2019
Lamar, Forrest, Perry, Lower Leaf Basin 11/5/2015 6/28/2019 TBD COVID-19 | TBD COVID-19
Petal Petal Petal 8/20/2019
Greene
3/21/2019 8/20/2019
Leflore, Carroll, TBD
i Planned
Humphreys, Holmes, Upper Yazoo Basin 12/3/2013 Summer
10/31/2020
Yazoo 2020
Bolivar, Issaquena,
Sharkey, Warren, Deer-Steele Basin 6/26/2018 TBD TBD
Washington

Red text indicates next planned or scheduled event or meeting.



PRELIMINARY

FLOOD RISK] PRELIMINARY DFIRM FLOOD RISK LETTER OF FINAL |RESILIENCE
COUNTY HUC 8 BASIN DISCOVERY REVIEW FIRM COMMUNITY OPENHOUSE APPEAL START APPEALEND DETERMINATION | MEETING EFFECTIVE
- MEETING DATE | MEETING DELIVERY |COORDINATION DATE DATE DATE (LFD) DATE DATE DATE
DATE DATE (PDCC)
MEETING DATE
PROJECT PHASES DISCOVERY __|ENGINEERING/MAPPING [REVIEW & APPEALS lcompuance  [ERFECTIVE]
Calhoun, Carroll, i
. Yalobusha Basin 6/27/2018 TBD TBD
Chickasaw, Grenada
Prentiss, Tishomingo,
Itawamba, Lee, Monroe, |Upper Tombigbee Amory
. . TBD TBD
Chickasaw, Lowndes, Basin 2/21/2019
Clay
P L LAMP
Pfj’:;” (?i:ece)f 1st 11/2/2017, Webex Meetin
Rankin ject- 2nd 1/13/2018, | 12/17/2019 | 4/28/2020 €| TBDCOVID-19 | TBDCOVID-19 | TBD COVID-19
Pearl, City of 3rd 9/11/2018 6/25/2020
Richland, Rankin Co.
Pot L
orococoWa tEVEE 1 16t 10/22/2018
Carroll, Grenada, Leflore |LAMP Project - TBD TBD
2nd 1/31/2019
Carroll Co.
1st 12/4/2018
Washineton Greenville Harbor 2nd 1/31/2019 8D 8D
& Dike LAMP Project Webex
3/25/2020
Abiaca Creek Levee
Holmes, Leflore, Carroll |LAMP Project Lst 2/20/2019 TBD TBD
' ' ! 2nd 3/19/2019
(Tchula)

Red indicates next planned or scheduled event or meeting.

Upper Yazoo Watershed Outreach Meeting, Lexington, MS, November 8, 2019.

Lower Pearl River Resilience Meeting, Poplarville, MS, November 7, 2019.




Risk Mapping, Assessment and Planning (Risk MAP)

What is Risk MAP? Not only is flooding one of the most common and costly
disasters, flood risk can also change over time because of new building and
development, weather patterns and other factors. Although the frequency or severity
of impacts cannot be changed, FEMA is working with federal, state, tribal and local
partners across the nation to identify flood risk and promote informed planning and
development practices to help reduce that risk through the Risk Mapping,
Assessment and Planning (Risk MAP) program.

Risk MAP is the successor to FEMA’s Map Modernization (Map Mod) program and
expands the focus to include risk assessment, mitigation planning, and traditional
hazard identification (flood mapping or DFIRM) activities. Risk MAP is meant to help
better inform communities as they make decisions related to reducing flood risk by
implementing mitigation actions. Where Map Mod studies were county-wide based,
Risk MAP studies are based on HUC_8 basins and may include portions or all of
multiple counties and cities/towns. In addition to the traditional DFIRM regulatory
products, non-regulatory products will be delivered to the communities to help in
their flood mitigation and planning activities. The map to the right shows the 12
different currently active Risk MAP HUC_8 Basin projects in Mississippi.

Risk MAP provides high quality flood maps and information, tools to better assess the
risk from flooding and planning and outreach support to communities to help them
take action to reduce (or mitigate) flood risk. Each Risk MAP flood risk project is
tailored to the needs of each community and may involve different products and
services. To learn more about the goals and long-term vision of Risk MAP, how the
program works and what it means for you go to FEMA’s Risk MAP website at the
following link: https://www.fema.gov/risk-mapping-assessment-and-planning-risk-

map#
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